



61,576
Budget Hours

\$21,539,762

Current Target Cost

111,840

Total Forecast Hours

\$20,544,387

Total Forecast

99,160.94

Actual Hours

\$17,647,356

Actual To Date

12,679

ETC Hours

\$2,897,031

ETC


-50,264


Variance Hours


\$995,376


Variance


Package	WO Target Cost ▼	Approved Provisionals	Approved Variations	Current Target Cost	Earned Value	Actual To Date Resource	Actual To Date Expenses	ETC Resource	ETC Expenses	ETC Contingency	Total Forecast	Variance
	\$14,384,734	\$438,150	\$677,846	\$15,500,731	\$8,192,572	\$13,639,607	\$422,443	\$2,424,295	\$38,708	\$67,500	\$16,592,553	-\$1,091,823
⊕ GV26 - Upgrade Active Concept	\$2,708,397	\$49,296	\$0	\$2,757,693		\$2,060,140	\$10,000		\$11,647	\$149,487	\$2,231,274	\$526,418
	\$1,219,439		\$0	\$1,219,439		\$463,647	\$750		\$9,459	\$88,622	\$562,478	\$656,961
	\$1,048,475		\$0	\$1,048,475	\$341,268	\$446,930			\$49,220	\$58,093	\$554,243	\$494,232
XQ95 - ConstructionInnovative Field	\$455,588		\$0	\$455,588		\$469,393					\$469,393	-\$13,805
OM00 - Upgrade Innovative Concept	\$407,324		\$0	\$407,324		\$20,618					\$20,618	\$386,706
	\$84,000		\$0	\$84,000		\$63,761					\$63,761	\$20,239
⊤ TC94 - Infrastructure	\$51,513		\$0	\$51,513		\$41,114					\$41,114	\$10,399
ON46 - InfrastructureConcept Upgrade	\$15,000		\$0	\$15,000		\$8,364					\$8,364	\$6,636
	\$0		\$0	\$0								\$0
	\$0		\$0	\$0								\$0
	\$0		\$0	\$0		\$588					\$588	-\$588
Total	\$20,374,470	\$487,446	\$677,846	\$21,539,762	\$8,533,839	\$17,214,163	\$433,193	\$2,424,295	\$109,034	\$363,702	\$20,544,387	\$995,376























Project Phase	~	Project Typ	oe ×	Sector	~	Package	~	Project	~	Status	~	Date	Range	Status Date	~
All	~	All	~	All	~	All	~	All	~	All	~	1/07/2023	30/09/2023	09 Jul 2023	~

Category												
Week Ending	02 Jul 2023		09 Jul 2023		16 Jul 2023		23 Jul 2023		30 Jul 2023		06 Aug 2023	
Project	Act/Fcst Hrs	Fcst Hrs	Act/Fcst Hrs	Fcst Hrs	Act/Fcst Hrs F	cst Hrs	Act/Fcst Hrs Fo	st Hrs	Act/Fcst Hrs	Fcst Hrs	Act/Fcst Hrs	Fcst Hr
E C69 - Train Construction Tunnel	2.00											
		3.38		16.90		16.90		16.90		16.90		68.4
⊞ E51 - Tunnel Concept	136.75											
⊞ E54 - Bridge Design Tunnel Infrastructure	1.75											
	33.00		1.00									
⊞ H58 - Upgrade Concept		81.56										
	560.89		26.00									
⊞ M30 - Construction Bridge Concept	2.25		0.50									
		20.00		14.00		63.00		97.25		4.00		
⊕ O72 - Field Road Tunnel Transport		60.53		46.36		44.00		66.00		138.90		33.0
⊕ O90 - Road Innovative Field Infrastructure		77.15		17.15		17.15		30.15		14.87		1.7
	16.15											
⊞ Q04 - Design Bridge Active Construction	126.90		12.75									
⊞ S61 - Upgrade Concept Construction Design		102.27		69.95		69.95		110.95		110.95		90.0
		250.55		282.87		284.68		287.86		293.78		293.0
	4.50		40.00									
	105.50											
	29.00											
												90.9
⊞ W18 - Concept Design Road Innovative	25.90											
⊞ W28 - Transport Road Upgrade		98.65		121.90		29.00		126.00		264.00		13.7
⊞ Y07 - Design Upgrade Construction												363.2
Total	1,063.59	694.09	80.25	569.13		524.68		735.11		843.40		954.0

Project Phase	~	Project Type	e ~	Sector	~	Package	~	Project	~	Status	~	Date	~
All	~	All	~	All	~	All	~	All	~	All	~	All	~

Employee ID	Employee Name	Week Ending	Weekly Hours	Over Time Hours
544-JM	Charlie Brown	02 Jul 2023	55.00	15.00
855-RN	Beth Taylor	07 Aug 2022	53.50	13.50
544-JM	Charlie Brown	07 May 2023	47.50	7.50
553-PS	Liam Thomas	31 Jul 2022	46.50	6.50
460-PT	Olivia Brown	07 Aug 2022	45.00	5.00
766-JO	Kara Anderson	03 Apr 2022	44.00	4.00
766-JO	Kara Anderson	31 Jul 2022	44.00	4.00
803-VV	Kara Wilson	11 Dec 2022	44.00	4.00
783-LJ	Beth Jackson	20 Nov 2022	43.34	3.34
157-SG	Beth Taylor	28 Aug 2022	43.31	3.31
766-JO	Kara Anderson	24 Jul 2022	43.00	3.00
766-JO	Kara Anderson	04 Dec 2022	42.50	2.50
553-PS	Liam Thomas	29 May 2022	42.50	2.50
855-RN	Beth Taylor	17 Jul 2022	42.00	2.00
766-JO	Kara Anderson	07 Aug 2022	42.00	2.00
553-PS	Liam Thomas	07 Aug 2022	41.92	1.92
553-PS	Liam Thomas	14 Aug 2022	41.58	1.58
460-PT	Olivia Brown	10 Apr 2022	41.50	1.50
460-PT	Olivia Brown	15 May 2022	41.50	1.50
553-PS	Liam Thomas	12 Jun 2022	41.25	1.25
553-PS	Liam Thomas	26 Jun 2022	41.06	1.06
778-PJ	Grace Jones	22 May 2022	41.00	1.00
634-UM	Mia Miller	07 Aug 2022	41.00	1.00
460-PT	Olivia Brown	12 Jun 2022	41.00	1.00